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Attachment 1

Waste Management Project/PNNL Facilities Project Meeting
Federal Building, Room 590A
Richland, Washington

February 15, 2001
3:00 p.m. to 3:30 p.m.

AGENDA
1. Approval of Past 300 Area PMM minutes. (Ecology/DOE-RL/PNNL)
I
2. Efficiency Issues (Ecology/DOE-RL) (T. Aldridge, DOE-RL)
3. General Discussion (Ecology/DOE—RL/PNNL)

* 305-B & 325 HWTUs Quarterly permit Modifications (T.
Aldridge/DOE-RL, E. Grohs/PNNL)

¢ RLWS Status (T. Aldridge, DOE-RL)

* Training for Fred Jaminson on Budget Table (T. Aldridge/DQE-RL,
E. Maloney/PNNL)

» Legacy waste status (7. Aldridge/DOE-RL, J. Bumgardner/PNNL)

4, Action Items (Ecology/DOE-RL/PNNL}
5. Budget Status (J. Stangeland, PNNL)
6. Set Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutter@pnl.gov,
{Work) 376-5631, (Fax) 373-5744.
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ATTACHMENT 2

Waste Management Project/PNNL Facilities Project Meeting
Federal Building, Room 554
Richland, Washington

February 15, 2001
3:00 p.m. to 3:30 p.m.

1. Approval of Past 300 Area PMM Minutes

F. Jamison (Ecology) raised a gquestion regarding the Radiocactive
Liquid Waste System (RLWS) integrity assessment status and
whether the discussion was adequately documented in the December
20, 2000 wminutes. M. Anderson-Mocre (Ecology) added that T.
Aldridge (DOE-RL) committed to calling Ecology within a week or
two following the December 20, 2000 PMM to provide an estimated
date for a decision regarding the RLWS, but that she did not
receive a call. D. Lutter (PNNL) agreed to review the transcript
from the meeting, and revise the minutes if there were a specific
time frame mentioned for T. Aldridge (DOE-RL) to call Ecology.

2. Efficiency Igsues

M. Anderson-Moore (Ecology) requested that Ecology receive a copy
of the signed PMM minutes sconer than they have in the past. T.
Aldridge {(DOE-RL) agreed to committing a faster response time.

D. Lutter (PNNL) suggested that the parties review the PMM
minutes in a timely manner and provide comments in time for them
to be incorporated into the minutes presented for approval at the
next PMM.

3. General Discussion

e 305-B & 325 HWTUs Quarterly Permit Modifications (T.
Aldridge/DOE-RL, E. Grohs/PNNL)

G. Grohs (PNNL) reported that text modifications are being
prepared to reflect that permanent eye wash stations are being
installed in 305-B. The 305-B and 325 Waste Analysis Plans
(Chapter 3) are being modified to clarify how waste is accepted
into the unit.

H. Tilden (PNNL) and G. Grohs (PNNL) initiated a discussion
regarding submittal of the training plan (Chapter 8}
modifications to Ecoleogy. M. Anderson-Moore responded that L.
Ruud (Ecology) maintains control of all the Chapter 8's until the
site-wide issue for training plans is resolved. G. Grohs (PNNL)
indicated that PNNL will delay submittal of the Chapter 8's until
the issue is resolved.

e RLWS Status (T. Aldridge, DOE-RL)

T. Aldridge (DOE-RL) reported that a special meeting is scheduled
for February 22, 2001 to present Ecology with the status of the
RLWS and the finalization of the integrity assessment. A draft



form will be provided so that Ecology may provide comments. M.
Anderson-Moore (Ecclocgy) noted that if the presentation does not
satisfy Ecology's questions, the February 28, 2001 compliance
date still stands.

M. Anderson-Moore (Ecology) suggested that presentations, such as
the integrity assessment status scheduled February 22, 2001, be
presented at the PMM in an effort to minimize meetings.

¢ Training for Fred Jamison (Ecology) on Budget Table (T.
Aldridge/DOE-RL, E. Malconey/PNNL)

J. Stangeland (PNNL) took an action to contact E. Maloney (PNNL)
to reschedule budget training for F. Jamison (Ecology).

» Legacy waste status (T. Aldridge/DOE-RL, J. Bumgardner/PNNL)

J. Bumgardner (PNNL) provided a status of the legacy waste. The
2718-E Building had 400 kilograms of approximately 4.3 percent
enriched fuel shipped off-site in eight 100-gallon containers to
Sandia last Wednesday (2/8/01). BAnother 16 containers with
approximately 2.3 percent enriched fuel remain at 2718-E, and the
containers will be shipped off-site by the end of March 2001.
There are 12 55-gallon drums (approximately 140 kilograms) of low
enriched uranium in the 325 Building that will be shipped
off-site by the end of March 2001. Those shipments will complete
PNNL's portion of the Tri-Party Agreement (TPA) M-92-06
milestone.

The bowling ball cask waste has been treated, packaged in five
55-gallon drums, and is projected for shipment off-site by the
end of February 2001.

There are 73 cans of Special Case Waste which have been packaged
in 11 drums that were developed specifically for this waste. The
shipping paperwork is being processed, and shipment is
anticipated by .June 2001. J. Bumgardner (PNNL) noted that all of
the above-mentioned waste encompasses about half of the material
under PNNL's one remaining TPA milestone M-92-15, which has a due
date of 2006.

4, Action Items

D. Lutter (PNNL) will review the December 20, 2000 transcript to
determine if there was a date for T. Aldridge (DOE-RL) to respond
to Ecoleogy on the RLWS integrity assessment, and then incorporate
that into the minutes.

J. Stangeland (PNNL) will notify E. Maloney (PNNL) to reschedule
budget training for F. Jamison (Ecology).

T. Aldridge (DOE-RL} will contact A. Ikenberry (PNNL) to ensure
that Ecology receives a signed copy of the PMM minutes in a
timely manner.

5. Budget Status

J. Stangeland {(PNNL)provided the FY 2001 performance summary
through January 2001 (Attachment 5). To date, 3.5 million dollars



worth of work has been performed at an actual cost of 3.7 million
dollars. The cost variance is a negative 165K, and the schedule
variance is a negative $512K. There are two pending change
requests, which will offset these variances.

6. Set Next Meeting Date

The next PMM will be held on March 15, 2001.
Federal Building/Room 554.
1:00 - 2:00 p.m.,

Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutter@pnl.gov, 376-5631, 376-6663 (fax).



Attachment 3
Waste Management Project/PNNL Facilities Project Managers Meeting
Federal Building, Room 554
Richland , Washington

February 15, 2001
3:00 p.m. to 3:30 p.m.

Attendance List

Organization Phone Number
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Attachment 4
Waste Management Project/PNNL Facilities Project Managers Meeting
Federal Building, Room 554
Richland, Washington

February 15, 2001
3:00 p.m. to 3:30 p.m.
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PNNL WMOC Program 21512001
FY 2001 Performance Summary
Thru January 2001
Subactivity Type SubAcet Expected Actual BAC BCWS BCWP ACWP cv Ccv sV sV
Funds Funds FYTD FYTD FYTD FYTD % FYTD %
RL-ST01-3 RPL S&M op 22547A 3,121,779 1,618,601 3,030,521 967,751 910,100 1,028,985 -118,885 -13 -57,651 -G
RL-ST01-3 S&M Misc Facilities op 186988 1,448,156 145,426 1,462,284 95,834 78,100 112,210 -34,110 -44 -17,734 -19
RL-ST01-2 Waste Qperations - op 31355A/ 3,949,069 1,868,227 3,944,381] 1,301,201 1,061,400 923,403 137,997 13 -239,801 -18
Current Generation 17629C
RL-ST0I1-2  Waste Gperations - op JI1355A 2,018,112 1,003,230 1,993 068 683,556 531,600 500,125 31,475 6 -151,956 -22
Hazardous & Misc Waste
IRL-ST01-2 Waste Operations - Rad or 17629C 1,765,657 864,997 1,786,012 617,645 529,800 423,278 106,522 20 -87,845 -Id
Waste & Material
Transportation
RL-ST01-2 Waste Operations -LR56 or 165,300 2] 165,300 o 0 /] & aDIvior a #DIvio!
Shipment
RL-ST01-2 Effluent Management op 19173A 2,261,072 1,040,764 2,160,279 630,869 627,000 681,432 -54,432 -9 -3,869 -1
RL-5T01-1 Environmental op 26165A 1,654,848 787,228 1,472,232 452,805 399,900 423,227 -23,327 -6 -52,905 -12
Compliance Technical
Support Services
RL-ST01-1 ‘WM Operations op 199588 931,283 374,516 880,938 235,105 227,888 152,385 75,503 33 -7,217 -3
Compliance PM :
Ri~-ST01-4 Waste Management - op 28029A 2,021,600 650,692 2,108,573 330,362 197,500 345,275 -147,775 -75 -132,862 -40
Legacy Waste .
| WMOC Program Totat 15,42'},090 6,451,528 15,059,208 4,013,927 3,501,888 3,666,407 ~164,519 -5 -512.039 -13
CPI(p)= 1.05 how much one planned dollar actually costs

CPI (e) = 0.96
SPI (e) = 0.87
Program Completed % = 23.25%

Note: $4,674,662 of funding arrived in January FinPlan, distribution Lo projects will occur in February.

»>1 = under costs; <1 = over costs
>] = ahead of schedule; <1 =behind schedule



Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Project Managers Meeting
Federal Building, Room 554
Richland, Washington
February 15, 2000
3:00 p.m. to 3:30 p.m.

T. L. Aldridge RL K8-50
M. Anderson-Moore Ecology B5-18
J. V. Stangeland PNNL K9-26
! E. L. Grohs PNNL P7-57
A. K. Ikenberry PNNL P7-79
J. D. Jacobsen PNNL P8-34
D. K. Lutter PNNL P8-34
E. M. Mattlin RL A5-15
A. C. McKarns RL A5-15
K. A. Poston PNNL pP7-79
F. Jamison Ecology B5-18
H. T. Tilden PNNL P7-57
RCRA Files PHMC Gl-27

ADMINISTRATIVE RECORD (Two Copies for Record):

300 Area Projects, H-0-7

325 Hazardous Waste Treatment Unit, T-3-4
305-B, S$-3-2

[Care of EDMC, LMSI (H6-08)]

Please send comments/changes on distribution list to:
DK Lutter, delores.lutter@pnl.gov, (P8-34), (509) 376-5631
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